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Part 1 - Alternate Water SUDD~Y 
Certified for Construction documents were signed as of December 18, 1991. 
Request for Construction Action Package is being prepared for issue to RUST. 
Revised Sampling and Analysis Plan is being drafted; expect to receive 
December 20, 1991. 

Part 2 - P U ~ D  and Discharqe 

Certified for Construction documents for Construction Package 2A - The Main 
Discharge and Outfall Pipelines System - are being finalized by A. M. Kinney, 
Inc. Expecting to receive package by December 23, 1991. 

Request for Construction Action package is being prepared for issue to RUST. 

Part 3 - Installation and ODeration o f  an Interim Advanced Wastewater 
Treatment T I A M 1  System to Reduce Contaminant Loadina to the Great Miami 
River to a Level Less than 1.700 Pounds Per Year 

The Utilities Services design package for the IAWWT was issued for bid by RUST 
Engineering on December 19, 1991. The current schedule reflects a subcontract 
award date of January 20, 1992, and a construction completion date of June 2, 
1992, which will support the IAWWT operational milestone date of July 30, 

NEPA approval of the IAWWT portion of the South Plume removal action was 
received from the DOE-HQ on December 13, 1991. 

General 

Parsons is assisting WEMCO in developing a detailed plan identifying the 
properties required for the Part 2 extraction well field. A layout of these 
properties will be provided by DOE to the Corps of Engineers to assist in the 
negotiation process for acquisition of perpetual easements. 

A draft "Complaint for Entry" to Mr. Lienesch, Mr. Weber, Mandery Trust, and 
Delta Steel Properties and an Affidavit in support of entry to Mr. Lienesch's 
property and re1 ated documentation were transmitted to the Department of 
Justice (DOJ) on December 17, 1991. Additional information on Weber, Delta 
Steel and Mandery Trust cases will be transmitted to DOJ before December 24, 
1991. 
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